4FRI Monthly Update — February 2021

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - February 2021

Mechanical Thinning & Fire Accomplishments 2010-2019

Treatment Acres
Mechanical Thinning® 232,612
Prescribed Fire and Wildfire that meets land management plan objectives 573,648
TOTAL (2010-2019) 806,260

Mechanical Thinning & Fire Accomplishments FY 21

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests 10,589

Prescribed Fire and non-commercial mechanical fuels thinning 2,555

Prescribed Fire and Wildfire with Beneficial Effects 0

TOTAL TREATMENTS 13,144
Mechanical Treatments Under Contract and Remaining to be Harvested Acres
4FRI Phase 1 Stewardship Contract® 49,681
Other Thinning and FS Fuels Reduction Contracts* 47,911
TOTAL UNDER CONTRACT 97,592

Yncludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all
contracts FY 2010-2019 in Table 1. Data from FACTS activities V160 report for FY 2010-2019 and displayed in Table 1.
2The712,006 acres accomplished from 2010 to 2019 is the sum of fire treatments completed, thinning treatments
completed, and remaining thinning acres awarded. This number is identified in the 2019 4FRI CFLRP Annual Report footprint
acres.

3 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to
date -see Table 2b.

#Includes sales that only have acres remaining to harvest—data is from Table 6.
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts>---
Current Status by Fiscal Year®

Summary by Fiscal Year

Acres awarded

Acres completed in

Acres remaining

in all contracts all contracts all sales
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 25,479 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 22,069 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,819 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,137 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 11,102
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 14,621
Fiscal Year 2021 (Oct 1, 2020to Sept 30, 2021) 10,589

249,042 155,276 97,592
Treatments since last report 1,538

Table 2a: 4FRI Other Contractors?- Current Status by Fiscal Year

Acres
Summary by s Yo vl el i
year
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028

5 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint.
5 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR

project in 2010-19, and estimate for FY 2020.
7 Does not include totals from 4FRI phase 1 contract
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Acres
. awarded Acres Treated by Acres remaining
Summary by Fiscal Year . )
by fiscal fiscal year all sales
year
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 23,101 8,024
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 13,910
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 10,589
Total to date 185,382 143,312 47,911
Treatments since last report 1,538
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year

A
Acres awarded | Acres awarded Acres % Harvested % rem;(re\?n Acres
. and task order & notified to of notice to Harvested . e remaining
Summary by Fiscal Year . . Treated by notice to
signed by fiscal proceed by . proceed task | awarded all all task
. fiscal year proceed
year fiscal year orders task orders orders
task orders
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,632
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 711
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 0 0 0
Total to date 63,660 28,832 13,979 48% 22% 14,853 49,681
Treatments since last report 0
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Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years.
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Table 3: 4FRI Phase 1 Contract -Task Order Status

Open Project/Task Order Forest Project Task Order Issued Notice to Task order Days. Acres %
Name Acres Year Proceed term Remaining cut Cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Mecrtgimpher/ Hunter- Tonto 952 2013 9/16/2013 | 12/4/2013 | 360 days 180 357 | 38%
Clark Coconino 1,684 2013 9/16/2013 | 6/11/2014 360 days 146 600 36%
Elk Park Coconino 2,901 2013 9/16/2013 | 6/11/2014 660 days 65 876 30%
KA Kaibab 1,046 2013 9/12/2013 | 6/11/2014 394 days completed 1,046 | 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 | 6/11/2014 554 days completed | 1,646 | 100%
Weatherford Coconino 944 2013 9/16/2013 | 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100%
Total 2013 13,444 7,396 | 55%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 | 7/22/2015 420 days completed | 1,039 | 100%
Holden Kaibab 1,819 2014 9/29/2014 | 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 420 days 16 711 20%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 | 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 360 days 282 465 79%
Total 2014 12,821 4,016 | 31%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino 2,567 2015 9/28/2015 | 9/25/2017 360 days completed | 2,567 | 100%
UBC Mrs Jones Coconino 1,637 2015 9/28/2015 360 days 360 0 0%
UBC-Stoneman Coconino 2,357 2015 9/28/2015 360 days 360 0 0%

Page 5 of 16




4FRI Monthly Update — February 2021

Wing Mountain East Coconino 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 2,567 | 11%
Wing Mountain West Coconino 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%

No task orders 0 0

Total 2017 0 0
Mineral Springs Kaibab 1,038 2018 9/29/2018 360 days 360 0 0%
Naegelin Crest Tonto 738 2018 9/29/2018 1,098 days 1,098 0 0%
Total 2018 1,776 0 0%
Zorro Kaibab 1,856 2019 1/31/2019 360 days 360 0 0%
PineGrove Coconino 2,733 2019 1/31/2019 360 days 360 0 0%
Newman Park Coconino 3,338 2019 1/31/2019 420 days 420 0 0%
Total 2019 7,927 0 0%
63,660 13,979 | 22%

Table 4: 4FRI Phase 1 Contract - FY20 Expected Task Order Offerings8

Task order name Forest acres Task Order Year

Total Expected 2019

8 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum.
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Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Completed Project/Task Order Name Forest Project Acres | Task Order Year Issued Notice to Proceed | Completion Date
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019
Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017 2/10/2020
TOTAL 9,656
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Table 6: Other Thinning Contracts - Status of Current Contracts

Termination Total Remaining Remaining | Cut This

Awarded Sale Name Forest Acres Awarded To Date Harvested Acr:es Acres Month
Acres Previous

Mesa A-S 2,551 | Tri Star Logging 10/30/2021 2,267 784 284
Nappa (Carr Lake 2) A-S 1,412 | TriStar Logging 7/31/2022 1,162 250 250
Larson Sandstone A-S 2,883 | Tri Star Logging 9/8/2023 1,652 1,418 1,231
URA1-Telephone A-S 1,526 | TriStar Logging 7/19/2022 854 1,016 672
Apprentice A-S 2,010 | TriStar Logging 9/22/2022 734 1,543 1,276
URA-Gobbler A-S 1,318 | Forest Energy 10/15/2022 869 604 449
Milligan Valley A-S 752 Tri Star Logging 9/22/2022 344 408 408
Hidden A-S 2,605 | Tri Star Logging 8/17/2023 1,738 867 867
URA-Mortimer A-S 2,137 | Tri Star Logging 9/30/2023 2,037 538 100 438
URA-Billy Mountain A-S 3,354 | WW Cattleguards 9/30/2023 2,609 780 745
Larson-Slim Re-Offer A-S 1,990 | Tri Star Logging 12/31/2023 272 1,718 1,718
Luna Tank (West Escudilla) A-S 1,316 | Tri Star Logging 12/31/2023 0 1,316 1,316
Larson-Ryan A-S 1,885 | TriStar Logging 12/31/2024 0 1,885 1,885
Pace Creek (West Escudilla) A-S 2,074 | Timber Tramp Logging 9/30/2024 2,074 0 0
Greens Peak-Burnt Mill Stew. A-S 931 Tri Star Logging 7/31/2025 753 178 178
Larson-Woods A-S 2,065 | Tri Star Logging 9/30/2025 0 2,065 2,065
URA-Turkey A-S 2,060 | Simpson Contract Cutting 9/30/2022 1,704 506 356
GP-Greens Peak A-S 1,140 | Tri Star Logging 6/30/2026 282 858 858
Larson- St Joe A-S 2,190 | Canyon Ck Logging Inc. 12/31/2024 1,325 752 680 71
RL-Palomino A-S 1,682 | TriStar Logging 12/31/2025 0 1,682 1,682
WE- ELC A-S 2,635 ZSaJ Egﬁ{;;ﬁhig‘;lz WEST, Inc. 9/30/2023 754 1,901 1,881 20
URA- Fleming A-S 1,800 | Canyon Creek Logging Inc. 12/31/2024 0 1,800 1,800
WE- Tenny Pond A-S 999 Simpson Logging 9/30/2024 795 362 204 158
URA-Cabin A-S 1,191 | Gibson and Son Road Building 234 957 957
Larson-Springs Reoffer A-S 1,042 | Canyon Ck Logging Inc. 0 1,042 1,042
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Termination UCLEL Remaining Remaining | Cut This

Awarded Sale Name Forest Acres Awarded To Date Harvested Acr.es Acres Month
Acres Previous

Los Burros-Two A-S 966 Simpson Contract Cutting 0 966 966
WE-Loco A-S 1,847 | Timber Tramp Logging, LLC 314 1,636 1,533 103
WE-Reagan PJ A-S 2,486 | Chippin-in, LLC 0 2,486 2,486
SW Bagnal PJ A-S 634 Gimbson and Son Road Building 550 384 84 300
Windmill PJ A-S 1,062 | Chippin-in, LLC 0 1,062 1,062
Munds Park Coconino 650 James Perkins 12/31/2018 423 227 227
Little Springs GNA Coconino 383 AZ DFFM TBD 0 383 383
Two Joes Coconino | 1,528 | Tri Star Logging 12/31/2020 850 678 678
A-1 South Multiproduct Sale Coconino | 2,600 | Joe Dirt Excavating Inc 12/31/2021 406 2,259 2,194 65
General Springs SPA Coconino | 3,519 | National Wild Turkey Federation | 12/3/2028 0 3,519 3,519
Horse Park Coconino | 2,747 | Dakota Logging 12/31/2024 2,020 777 727 50
Shultz Tank (6T) Coconino 447 Bob Lee and Sons 12/31/2024 0 447 447
4FRI PACs Coconino 1,411 | The Nature Conservancy 0 1,411 1,411
Cougar Park Kaibab 1,342 | Bob Lee and Sons 11/30/2020 1,025 317 317
Clover Kaibab 2,496 | The Nature Conservancy 6/30/2020 659 1,904 1,837 67
Pup Kaibab 916 Bob Lee and Sons 3/31/2021 595 321 321
Parks West SPA Kaibab 4,270 | The Nature Conservancy 9/24/2023 1,333 3,076 2,937 139
Isham Springs Kaibab 594 Bob Lee and Sons 12/31/2023 478 116 116
Saddle Kaibab 1,106 | Bob Lee and Sons 12/31/2025 282 951 824 127
Beacon Box Car Kaibab 1,801 | Perkins Timber Harvesting 12/31/2025 0 1,801 1,801
Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 0 693 693
Michellison Tonto 444 Tri Star Logging 10/30/2020 0 444 444
TOTAL 79,490 31,394 49,450 47,911 1,538
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Table 7: Other Thinning Contracts - Expected Offerings in the Next 6

Months
Sale Name Forest Project Estimated Bid Opening Date
Acres
Larson - Smith A-S 2,100 4/1/2021
URA - Draw A-S 1,600 3/23/2021
Larson - Potato A-S 2,100 3/16/2021
Willard Coconino 2,316 3/16/2020
Southside Airport Coconino 2,053 4/13/2021
Double Springs Coconino 650 8/16/2021
Baker Coconino 1,010 Re-package - 2nd Quarter
Junction Kaibab 356 3rd Quarter
TOTAL 12,185

Table 8: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract. Sales that have

defaulted are also included in the table.

Awarded Sale Name Forest Acres Status Awarded To
,S\IaulflggleB Blowdown A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power
i:lr:/;;:n Road'liggards A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 Cut complete & closed Tri Star Logging
Sinkhole A-S 825 Cut complete & closed Tri Star Logging
Dipping Vat A-S 1,691 Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 Cut completed & closed Tri Star Logging
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Crook A-S 1,997 Cut completed & closed Tri Star Logging
Zrama A-S 1,346 Cut completed & closed Tri Star Logging
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Awarded Sale Name Forest Acres Status Awarded To
Bear A-S 1,548 Cut completed & closed Tri Star Logging
First Knoll A A-S 1,420 Cut completed & closed Tri Star Logging
Hulsey Bench A-S 748 Cut completed & closed Reidhead Brothers
Rim Top A-S 1,191 Cut complete Tri Star Logging
WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging
Carr Lake A-S 1,605 Cut complete Tri Star Logging
Longhollow A-S 623 Cut complete Tri Star Logging
Jack Rabbitt A-S 461 Cut complete Tri Star Logging
Point A-S 2,811 Cut completed & closed Tri Star Logging
Benny Stewardship A-S 245 Cut completed & closed Vaagan Brothers
Timber Knoll A-S 150 Cut complete WW Cattleguards
Park Day — Scott A-S 422 Cut complete Novo Biopower
Woody 05 Coconino | 3,309 Cut completed & closed Southwest Forest Products
Mr Jones Coconino 611 Cut complete Jay Beecroft
FH-3 Right-of-Way Coconino 576 Cut completed & closed ADOT
Howard Coconino 2,208 Cut completed & closed Southwest Forest Products
Elden Base Coconino 500 R e cut angegntract Terry Hatmaker
has defaulted
Saginaw 2 Coconino 1,102 809 a;ffzzlthZcizii S Southwest Forest products
Tule 3 Coconino 954 Cut completed & closed | Southwest Forest Products
Elden Base Re-offer Coconino 620 Cut completed & closed Dakota Logging
Railroad Coconino 204 Cut completed & closed White Mountain Timber
Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment
Shiner Kaibab 1,108 Cut completed & closed Newpac Fibre
Round Mountain East Kaibab 839 177 acres cut and 662 New Pac Fibre
acres defaulted on
Perro Kaibab 204 Cut completed & closed Bob Lee and Sons
Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut completed & closed Tri Star Logging
Leo Grove Tonto 621 Cut completed & closed Tri Star Logging
Sheep Springs Tonto 1,147 Cut completed & closed Tri Star Logging
Angel Rim Tonto 462 Cut complete & closed Tri Star Logging
Windmill Coconino 1,339 Cut completed & closed Dakota Logging
Dry A-S 266 Cut complete Tri Star Logging
Chimney Springs Coconino 1,409 Cut complete & closed The Nature Conservancy
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Awarded Sale Name Forest Acres Status Awarded To
Saginaw 3 Reoffer Coconino 324 Cut complete & closed Dakota Logging
Fulton A-S 1,818 Cut complete Forest Energy
Total 55,852

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478

Table 10: FY21 Prescribed Fire and Wildfire

Forest Fire Name Control Date Acres
Tonto Verde Rx piles 38
Tonto Payson piles 25
Tonto Vosberg piles 533
Kaibab Williams RD pile burning 1,378
Kaibab Tusayan RD pile burning 212
Kaibab Hardy piles 369
Total 2,555
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Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4
million-acre boundary

i . . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
F F t Restorati
A-S, Coconino Ir:)iiji;ti?/;e;imecsoz:;rlon Forest NOIin Federal Register
’ ’ : y . 06/2016; DEIS released fall 2021 Post decision
Tonto Environmental Impact Restoration
2019; ROD summer 2021
Statement EIS
Grazing and
Heber Allotment Grassland Currently in effects
A-S Analvsis Restoration anal sis/ys ecialist reports est. FY21 Post-decision
y (woodland y P P
treatments)
Road Currently in proposal
Apache-Sitgreaves Management development/bringing .
A- .FY21 Post-
S National Forest TMR and Recreation supplemental alternatives into est ost-decision
Management compliance
. . Forest Currently in proposal ..
A- Black R R t. FY21 Post-D
> ack River Restoration Restoration development/timeline/PIL es ost-Decision
Fuels est
A-S Oaky Flat HFRA CE Reduction/Insect | under analysis ) Post-Decision
. FY19Q4
& Disease
. . Fuels .
A-S Alpine WUI - Section 18 WUI treatment TBD Post-Decision
Management
A-S hiioso WU el Fuels WUI treatment TBD Post-Decision
18 Management
Pierce Wash Allotment- . .
A-S Section 18 Analysis of Grasslan.d Revu?w of effects analysis and TBD Post-Decision
. Restoration previous NEPA
Vegetation Treatments
AS Buckaloo RX (Alpine RX treatment on hc?ld until Black River TBD Post-Decision
RD) decision
PJ Restoration (BM, LKS | Forest . .
A-S & SPR RDs) Restoration on hold until FY21 TBD Post-Decision
Road In Progress: DEIS NOA in
Tonto National Forest Management Federal Register 07/03/2014;
Tonto Motorized Travel and Rgcreation Draft ROD in paper of record Sep-19 Jan-20
Management EIS 06/2016 ; SEIS required ETA
Management
unknown
Turkey Butte/Barney | widine actay, Working t
Coconino Pasture Forest Health . v . g 3/1/2022 2022
. Restoration address changed conditions
Restoration EA
and purpose and need.
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Forest Project Name Purpose Planning Status Decision Expected.
Implementation
Recreation
HOLD -
Coconino Changes to the MVUM management Scoping occurred starting On nc()jt On HOLD - not
g and Road 11/2015 funded
funded
management
Western Area Power
. . Fall 2021
Administration Glen at
Canyon-Rogers Veg / Multi-agency EA started in carliest
Coconino/Tonto | 230/345kV transmission 2014 - primarily allows for Stil ' 2021/2022
Integrated line mgmt herbicide use on Coconino waiting
Vegetation Mgmt
& 8 for WAPA
Program
This has been on hold for
some time. Need a project
. Mogollon Rim Sprin Sprin . .
Coconino Resforation ProF:ectg rtfsto?ation lead to help navigate it TBD
) through NHPA/ESA
clearances.
South Zone Travel Recreation O.bjectlor? Perlod completed.
Kaibab Management Revision management Final decision to be signed Expected: 2016
) & and Road when MVUM is ready for 11/2016
Project EA .
management print.
Table 12: Status of Completed NEPA Projects within 4FRI
The table includes the status of completed NEPA projects only.
A . . . Expected
Forest Project Name Purpose Planning Status Decision .
Implementation
Fuels
A-S Oaky Flat HFRA CE Reduction/Insect | under analysis est. FY19Q4 Post-Decision
& Disease
Apache-Sitgreaves NFs .
A-S Revised Land & Resource | Forest Plan Completed Slgnezdojlusly 30, Implemented
Management Plan EIS
. Forest . end of 4th
A-S West Escudilla EA Restoration FONSI and DN signed 8/2/2017 quarter FY 17
Completed; also completed
Section 18 review of the
project; no EA needed, only DN Signed August | 4th quarter FY
AS Larson Forest Forest additional measure w/in 13, 2015; SIR 16; SIR changes
Restoration Project EA Restoration scope of original EA to signed Dec. 5, implemented
accommodate changed 2017 immediately
conditions resulting from two
wildfires.
Forest Signed March 4th quarter FY
A-S Upper Rocky Arroyo EA Restoration Completed 292016 16
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E
Forest Project Name Purpose Planning Status Decision xpected‘
Implementation
G ’'s Peak F Bill F t
A-S reens Feakrarm =i orest Completed 3/27/2017 est. fall 2017
CE Restoration
Wall West L
A-S a OYV es. andscape Fuels Reduction Completed DN 12/15/2017 Post-decision
Prescribed Fire
Implementation
A-S RC Mastication Fuels Reduction | Completed DM 10/11/2018 beginning FY19
Ql
Tree Planting,
Site Prep Implementation
A-S RC Reforestation involving Juniper | Completed DM 8/31/2018 beginning end
mastication and of FY18 Q4
hand thinning.
Tree Planting in
A-S Apache Reforestation Wallow Fire Completed DM 5/16/2018 ongoing
area.
. Forest ROD signed on
A-S West Escudilla EA Restoration Completed October 22, 2015
Section 31 Fuels . Signed April 19, -
A-S Reduction Fuels Reduction | Completed 2016 Post-Decision
Watershed
. Flagstaff Watershed Management
I E :02/201 18-M
Coconino Protection Project EIS Fuels Completed xpected:02/2018 8-Mar
Management
. Clints Forest Restoration | Forest .
Coconino Project EA Restoration Completed DN 2/6/13 2015; ongoing
. Upper Beaver Creek . .
Coconino Euels Reduction EA Fuels Reduction | Completed DN 3/25/2010 Ongoing
Completed; Post-decisional
review in progress to modify
. E | k W h .. . : .
Coconino ast Clear Geg Eiershed decision for mixed conifer 9/19/2006 ongoing
Watershed Health EA Management
LEARN treatments and
research
Coconino | Goodenough Tule EA Fuels Reduction Completed DN 11/19/1999 ongoing
Coconino | Bar T Bar EIS Range Completed ROD 2/3/2005 ongoin
Management P going
itD :
| Rock Pit Development: | g DNs 10/4/16, .
Coconino | Coconino National Completed ongoing
management 10/5/16
Forest EA
Long Valley Mead Watershed 2017 and
Coconino ong va .ey cadow aters .e Completed DM 4-11-2017 én
Restoration restoration Ongoing
Mexican spotted owl Developing Proposal, scoping Completed
C i treat tsin 4FRI t- Fuels Reducti ’ Fall 2017
oconino | treatments in pos uels Reduction estimated to start July 2017 September 2017 a

decisional
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Forest Project Name Purpose Planning Status Decision Expected‘
Implementation
Cragin watershed Fuels
Coconino g . . Management Completed July 2018 DN 7/26/2018 August 2018
Protection Project EA
under HFRA
. East Clear Creek Watershed Completed; Post-decision .
C DN 9-19-2
oconino Watershed Health EA Management review completed July 2018. 9-19-2006 Ongoing
Long Valley Work
. g y Watershed
Coconino | Station Meadow
. Management . .
Restoration Completed in April 2018 Apr-18 May-18
Started scoping in
. Watershed . . .
Coconino | Flagstaff 5 Watershed Management November 2017, signed Signed May 30, Will start on
Improvement Project May 30, 2019 2019 9/2019
Planning completed. DM
. Grassland . .
Coconino | North Forest Restoration signed. Working on
Grassland Restoration implementation. Oct-19 Mar-20
Plan Revision for the Implementation
Coconino | Coconino National Forest Plan (c:l?rr:eprllfreidnl\:ayeé?li)cess May-18 started June 25,
Forest EIS ynappearp ' 2018
Kaibab | BiIl Williams Mountain | Forest Completed DN 12/9/2016 2016
Restoration Project EIS Restoration
South Zone Travel areacr:gag;r;nt
Kaibab Management Revision & Completed
. and Road
Project EA
management
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